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RESEARCH, DEVELOPMENT and TECHNOLOGY TRANSFER
% j QUARTERLY PROGRESS REPORT (QPR)

Wisconsin Department of Transportation (WisDOT)
DT1241 5/2014

INSTRUCTIONS:
Research principal investigators and/or project managers should complete a quarterly progress report (QPR) for each calendar
quarter during which the projects are active.

WisDOT Research Program Category Report Period (enter year and check which quarter)

] Policy Research Year: 2014

X] Wisconsin Highway Research Program [] Quarter 1 (Jan 1 — Mar 31) X Quarter 3 (Jul 1 — Sep 30)

[] other: [] Quarter 2 (Apr 1 — Jun 30) [] Quarter 4 (Oct 1 — Dec 31)
Project Title WisDOT Project ID
Evaluation of Thin Polymer Deck Overlays and Deck Sealers 0092-12-06

Principal Investigator Name Project Oversight Committee Chair Name Project Start Date (m/d/yyyy)
Habib Tabatabai Dave Bohnsack 8/23/2011

(Area Code) Telephone Number (Area Code) Telephone Number Original End Date (m/d/yyyy)
414-229-5166 (608) 785-9781 8/22/2014

Email Address Email Address Current End Date (m/dlyyyy)
ht@uwm.edu David.Bohnsack@dot.wi.gov 2/28/2015

Project Schedule Status (check one)
[] on Schedule [] on Revised Schedule [] Ahead of Schedule X] Behind Schedule

Project Budget Status

Total Expenditures Current .
Project Budget Quarter Total Expenditures % Funds Expended % Work Completed
$166,992.00 $16,840.00 $156,890.00 93% 81%

Project Description

This project explores the waterproofing capabilities, durability, and additional benefits of utilizing thin polymer overlays on
bridge decks in Wisconsin. In this research we will compare performance of thin polymer overlays with each other and
with new and emerging technologies to determine the optimal bridge deck maintenance strategy to be employed by
WisDOT.

Progress This Quarter (includes meetings, work plan status, contract status, significant progress, etc.)

Specimen exposure tests continued. We had occasional test equipment malfunctions but have been able to fix them.

As expected, we are beginning to see deterioration of some specimens due to exposure. The rotting due to the wheel test
is noticeable on many specimens. We have halfway through the second cycle of exposures.

Anticipated Work Next Quarter
We are working to complete the exposure tests and issue a draft report in case we do not have further unexpected
equipment problems.

Circumstances Affecting Project or Budget
Equipment malfunctions have affected progress, but we have been able to fix them and continue.




Attach / Insert Gantt Chart and Other Project Documentation
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Revised — Panel meeting of 2/29/2012
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R Submittal of draft report
F Submittal of final report
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Staff Receiving QPR

Date Received (m/d/yyyy)

J. Walejko 10/11/2014
Staff Approving QPR Date Approved (m/d/yyyy)
David Bohnsack 10/15/2014




